STOP WORK ORDER & CANCELATION OF AWARD
Project: Orick CSD Water System Improvements Project Water Meter Replacement
Date of Issue: June 30, 2025
Contractor: Hufford Construction
Issued By: Ron Barlow, Chairman, Orick Community Services District Board of Directors
1. Purpose of this Order
This Stop Work Order is issued to immediately suspend all work being performed by the Contractor under the above-referenced contract, specific to the Orick CSD Water System Improvements Project Water Meter Replacement. This Order also cancels the contract award and concludes all work by Hufford Construction on the above-referenced project.
2. Effective Date
This order is effective as of June 30, 2025.
3. Reason for Stop Work
This action is being taken due to the Contractor proceeding with work without an authorized contract, lacking necessary encroachment permits, and damaging OCSD infrastructure during the course of the unauthorized work.
4. Required Contractor Actions
The Contractor is directed to:
- Immediately stop all field activities related to the project
- Secure the worksite and ensure public safety
- Preserve all work completed to date to prevent damage or deterioration
- Provide an invoice for all supplies purchased and services rendered through June 30, 2025 within three business days.


Authorized by:
Name: Ron Barlow
Title: Chairman, Orick Community Services District Board of Directors
Phone / Email: orickcsd@gmail.com, ron.barlow@hotmail.com; 707-496-4192
Signature: ______________________________________
Date: ______June 30, 2025______________________

